Celebrating 100 YEARS: Q
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Mr. David Henderson

Wastewater Treatment Utility Director
City of West Lafayette

500 S. River Road

West Lafayette, IN 47906

Subject: North Side Regional Lift Station and Force Main Improvements
Request for Proposed Contract Amendment No. 3

Dear Mr. Henderson:

As you are aware, RL Turner is behind schedule on the construction of the lift station improvements.
Substantial completion was to be met on November 6, 2013, and has not yet been achieved. We have
continued to provide construction office and field services during this time and as of May 23, 2014
the cost of these services totaled $157,063.84. It is anticipated that the contractor will be complete
on August 31, 2014. Based on current levels of effort construction office and field services are
estimated to be approximately $3,800 per week. We therefore request an amendment for $198,500.00
to incorporate the cost of services to date and to provide construction office and field services in

accordance with our original scope of services through the completion of the project.

Enclosed are two copies of the proposed Contract Amendment No. 3 for additional engineering
services for the North Side Regional Lift Station and Force Main Improvements project. If the
Amendment meets with your approval and the Board’s approval, please have the Board members

execute the Amendment and forward one copy of the documents to me.

If you have any questions regarding this amendment, please give me a call.

Yours very truly,

Greeley and Hansen

Mo 7 2.

Joseph M. Teusch, P.E.
Associate

Enclosures



